
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

2:16 PM
Run date

Time

Reviewer: Awal, Mohammad 31-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin
Diary #: 243 Date: 04-Feb-2014 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 610

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Partly Cloudy

Temperature 7 AM 12 PM 4PM40 - 50 40 - 50 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

02-04-14, Tuesday, Day Shift:  07:00 AM – 05:30 PM,  Mostly Cloudy, 60/54 F

Electro Slag Weld (ESW) - Weld Repair on Tower Base Transverse Indications.

* Arrived at Burma SAS office around 07:00 AM. Prepared paper work & went to field,

* Talked to QA - Joe Adame (METS) to find out the field status.

* QC (SE), Bonifacio Daquinag (JR) and Bernie Docena were on duty today. JR worked on E2 instead of
Tower Base today, QA Simiom have different shift time schedule - from 12:00 PM to 10:30 PM today.
Saw ABF QC - Chris Chew today.

* Welder Richard Garcia (Forman) was not in tower base today, Eric Sparks was here rplacing Richard's
forman duty.

* Welder Kyle Clowley was not here today.

* Welder Donald Plumb performed excavating on G / Face A area, and welding later on.

* Zachariah Macdonald performed grinding welds on B / Face B area for UT testing later on.

* Paul Fambrini performed misc. works (such as maintance proheat pad installation or removing) as usual.

* Guowu Chen performed grinding on F / Face A area and A / Face B area as well.

* Welder Randy Clayborn was not in tower base today (at E2).

* Welder Ernest Connors excavating on L / Face A area.

* Welder Eric Sparks spent 5 hours installed cutting equipment on V / Face B area (CCO 366) today.

* Bernie performed MT on G / Face A location today.

 * See QA’s reports (Joe Adame) for welder’s detailed activities.

* QC Bonifacio Daquinag (JR) worked 0 hours, and Bernie Docena worked 10 hours in ESW repair work
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Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 243 Date: 04-Feb-2014 Tuesday

today.

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0020562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2292

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2293

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR RICHARD GARCIAIronworker 0.00 0.00 0.00 0.00

JNM DONALD PLUMBIronworker 8.00 2.00 0.00 10.00

JNM CHRISTOPHER BOWLESIronworker 0.00 0.00 0.00 0.00

APP JOSE TORRESIronworker 0.00 0.00 0.00 0.00

JNM MAN CHUN MAIronworker 0.00 0.00 0.00 0.00

JNM BRENDON CHAPMANIronworker 0.00 0.00 0.00 0.00

APP Reggie HumphryWelder 0.00 0.00 0.00 0.00

JNM MICHAEL JIMENEZIronworker 0.00 0.00 0.00 0.00

OTH GREG ANDERSONSafety Coordinator 0.00 0.00 0.00 0.00

FOR ERIC SPARKSIronworker 3.00 2.00 0.00 5.00

JNM Zach MacDonaldIronworker 8.00 2.00 0.00 10.00

JNM PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM RANDY CLAYBORNIronworker 0.00 0.00 0.00 0.00

JNM ERNEST CONNERIronworker 8.00 2.00 0.00 10.00

APP KYLE CROWLEYIronworker 0.00 0.00 0.00 0.00

APP CARLOS ALVARADO MATOSIronworker 0.00 0.00 0.00 0.00

JNM JUSTIN GARRETTOperator 0.00 0.00 0.00 0.00

Attachment
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Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 243 Date: 04-Feb-2014 Tuesday

Donald performed excavating and welding on G / Face A area

Pro-heat pad on L / B location

Ray performed excavating on L / Face A area Chen performed grinding on F / Face A area

Pro-heat pad on A /Face A area Work progress on the board
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